Print Date: 11/22/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO71 Estimate Number: 0007

Contractor: Lehman-Roberts Company
Contractor's PO Box 1603
Address: Memphis, TN 38101

Estimate Type: Progress

Contract Location: The resurfacing on U.S. 51 (S.R. 3)

Counties: TIPTON

Project(s): 84102-3214-94, 84102-8214-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$5,569,264.70
$0.00
$5,569,264.70
$0.00
$0.00
$5,569,264.70

Previous to Date
$5,159,981.72
$0.00
$5,159,981.72
$0.00

$0.00
$5,159,981.72

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$409,282.98
$0.00
$409,282.98
$0.00
$0.00
409,282.98

Current Contract:
Original Contract:

Pay Period: 10/16/2016 to 11/22/2016

Time
116.0 Days
230.0 Days
230.0 Days

198.28 9

101.83 %
96.45 %

Dates
02/12/2016

03/02/2016
03/17/2016
04/07/2016
05/02/2016
07/31/2016

Amounts

$5,546,796.65
$5,536,820.65
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Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
84102-3214-94 9.35 NH/HSIP-3(138) 387,713.70 S.R. 3, From L.M. 0.00 (Shelby Co. Line) To L.M. 9.60 (Woodl
84102-8214-14 90.65 NH/HSIP-3(138) 21,569.28 The resurfacing on U.S. 51 (S.R. 3) from the Shelby County |
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
84102-3214-94 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: -44.000 This Est: $-44,000.00
Total: -44.000 Total: $-44,000.00
84102-8214-14 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-3214-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -142,423.610 Adj Total: -142,423.61
84102-8214-14 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 1,300.000 Unit Price: $34.09
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 219.500 Total: $7,482.76

RR004
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JJ07919
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-8214-14 0100 0020 203-06 M.G. WATER Bid: 35.000 Unit Price: $6.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 0030 208-01.02 L.M. SHOULDER PREPARATION Bid: 2.890 Unit Price: $9,555.83
This Est: 0.000 This Est: $0.00
Total: 2.471 Total: $23,612.46
84102-8214-14 0100 0040 303-02 TON MINERAL AGGREGATE, TYPEB Bid: 4,691.000 Unit Price: $36.41
BASE, GRADING (DESCRIPTION)  This Est: 592.400 This Est: $21,569.28
(TYPE D) Total: 8,451.120 Total: $307,705.28
84102-8214-14 0100 0050 307-01.01  TON ASPHALT CONCRETE MIX Bid: 1,183.000 Unit Price: $93.55
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 816.100 Total: $76,346.16
84102-8214-14 0100 0060 307-01.08 TON ASPHALT CONCRETE MIX Bid: 383.000 Unit Price: $96.53
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 476.310 Total: $45,978.20
84102-8214-14 0100 0070 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 9,684.000 Unit Price: $96.91
GRADING CS This Est: 0.000 This Est: $0.00
Total: 11,882.140 Total: $1,151,498.19
84102-8214-14 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5,401.500 Adj Total: -5,401.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-8214-14 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13,375.600 Adj Total: 13,375.60
84102-8214-14 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 0080 403-01 TON BITUMINOUS MATERIAL FOR Bid: 297.000 Unit Price: $800.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 224610 Total: $179,688.00
84102-8214-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 0090 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 3,854.380 Unit Price: $88.25
SHOULDER This Est: 0.000 This Est: $0.00
Total: 3,084.110 Total: $272,172.71

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-8214-14 0100 0100 411-03.14 TON ACS MIX(PG76-22) THINLIFT D Bid: 18,200.000 Unit Price: $93.46
ASPHALT This Est: 0.000 This Est: $0.00
Total: 19,610.590 Total: $1,832,805.74
84102-8214-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 33,174.270 Adj Total: 33,174.27
84102-3214-94 0100 9009 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 9010 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: -9.800 Total: $-9.80
0100 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 23,408.000 Adj Total: 23,408.00

RR004

Page 5




Print Date:
JJ07919

11/22/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-8214-14 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-3214-94 0100 0010 411-12.01 L.M. SCORING SHOULDERS Bid: 19.200 Unit Price: $511.02
(CONTINUOUS) (16IN WIDTH) This Est: 14.919 This Est: $7,623.91
Total: 14.919 Total: $7,623.91
84102-3214-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 19.200 Unit Price: $511.02
(NON-CONTINUOUS) (16IN WIDTF  This Est: 13.938 This Est: $7,122.60
Total: 13.938 Total: $7,122.60
84102-8214-14 0100 0110 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 475,151.000 Unit Price: $2.14
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 438,843.130 Total: $939,124.30
84102-8214-14 0100 0120 611-09.04 EACH CATCHBASIN RETROFIT Bid: 5.000 Unit Price: $510.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 0130 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $145,000.00
This Est: 0.000 This Est: $0.00
Total: 0.950 Total: $137,750.00
84102-8214-14 0100 0140 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 2,672.000 Unit Price: $7.25
This Est: 0.000 This Est: $0.00
Total: 3,296.000 Total: $23,896.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-8214-14 0100 0150 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $793.24
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,379.72
84102-3214-94 0100 0030 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 1,670.000 Unit Price: $34.90
Color) This Est: 1,578.000 This Est: $55,072.20
Total: 1,578.000 Total: $55,072.20
84102-3214-94 0100 9500 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 0.000 Unit Price: $12.47
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 753.000 Total: $9,389.91
84102-3214-94 0100 0040 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 510.000 Unit Price: $10.47
(CROSS-WALK) This Est: 462.000 This Est: $4,837.14
Total: 462.000 Total: $4,837.14
84102-3214-94 0100 0050 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 4,970.000 Unit Price: $23.27
MARKING(CHANNELIZATION This Est: 160.000 This Est: $3,723.20
STRIPING) Total: 160.000 Total: $3,723.20
84102-3214-94 0100 0060 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 2,600.000 Unit Price: $13.64
(STOP LINE) This Est: 2,064.000 This Est: $28,152.96
Total: 2,064.000 Total: $28,152.96
84102-3214-94 0100 0070 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 103.000 Unit Price: $190.38
(TURN LANE ARROW) This Est: 101.000 This Est: $19,228.38
Total: 101.000 Total: $19,228.38

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-3214-94 0100 0080 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 470.000 Unit Price: $3.70
(8" DOTTED LINE) This Est: 372.000 This Est: $1,376.40
Total: 372.000 Total: $1,376.40
84102-3214-94 0100 0090 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $211.54
MARKING (ONLY) This Est: 1.000 This Est: $211.54
Total: 1.000 Total: $211.54
84102-3214-94 0100 0100 716-03.06 EACH PLASTIC WORD PAVEMENT Bid: 18.000 Unit Price: $581.71
MARKING (SIGNAL AHEAD) This Est: 16.000 This Est: $9,307.36
Total: 16.000 Total: $9,307.36
84102-3214-94 0100 0110 716-04.02 EACH PLASTIC PAVEMENT Bid: 2.000 Unit Price: $317.30
MARKING(DOUBLE TURNING This Est: 1.000 This Est: $317.30
ARROW) Total: 1.000 Total: $317.30
84102-3214-94 0100 0120 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 7.000 Unit Price: $179.81
(STRAIGHT ARROW) This Est: 4.000 This Est: $719.24
Total: 4.000 Total: $719.24
84102-3214-94 0100 0130 716-04.06 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $211.54
(WRONG WAY ARROW) This Est: 4.000 This Est: $846.16
Total: 4.000 Total: $846.16
84102-3214-94 0100 0140 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 51.000 Unit Price: $22.21
(YIELD LINE) This Est: 36.000 This Est: $799.56
Total: 36.000 Total: $799.56

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-8214-14 0100 0160 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 86.400 Unit Price: $1,057.68
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 95.044 Total: $100,526.14
84102-3214-94 0100 0150 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 43.200 Unit Price: $5,499.92
PVMT MRKNG (6IN LINE) This Est: 53.160 This Est: $292,375.75
Total: 53.160 Total: $292,375.75
84102-8214-14 0100 0170 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $75,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $75,000.00
84102-8214-14 0100 0180 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 3.000 Unit Price: $694.29
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,082.87
84102-8214-14 0100 0190 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 300.000 Unit Price: $2.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 0200 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 300.000 Unit Price: $2.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 0210 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 50.000 Unit Price: $13.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84102-8214-14 0100 0220 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 40.000 Unit Price: $16.20
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $324.00
84102-8214-14 0100 0230 730-12.13 L.F. CONDUIT 2" DIAMETER (JACK Bid: 250.000 Unit Price: $41.66
AND BORE) This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $9,998.40
84102-8214-14 0100 0240 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 50.000 Unit Price: $2.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
84102-8214-14 0100 0250 730-14.02 L.F. SAW SLOT Bid: 7,159.000 Unit Price: $5.79
This Est: 0.000 This Est: $0.00
Total: 8,425.000 Total: $48,780.75
84102-8214-14 0100 0260 730-14.03 L.F. LOOP WIRE Bid: 17,258.000 Unit Price: $0.58
This Est: 0.000 This Est: $0.00
Total: 22,218.000 Total: $12,886.44
V47 - TSMR  *END OF REPORT*

RR004

Page 10




